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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP3 885-009
885-Fairground Renovations INITIATION DATE: 3/3/3021
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Shepler Construction Company CONTRACT DATE: March 18, 2019
720 Erie Avenue CONTRACT FOR: 3A - PRE-ENGINEERED
Logansport, IN 46947 METAL BUILDINGS

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-151

[1 Add snow guards to PEMB Buildings 6, 8, 10, and the
remaining length of 20

[1 Add snow guards to the upper and lower rooves of the
PEMB Gallery Buildings.

Subtotal for EWO 885-151: $28,415.00
EWO 885-154

[1 Reinforce exterior canopies at the north end of Area A
and Area D commons areas.

Subtotal for EWO 885-154: $12.570.00
Total INCREASE for this Change Order: $40,985.00
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CHANGE ORDER BP3 885-009 (EWO 885-151, 885-154)

The original Contract Sum was $ 3,066,000.00
Net change by previously authorized Change Orders $ 304,662.00
The Contract Sum prior to this Change Order was $ 3,370,662.00
The Contract Sum will be increased by this Change Order in the amount of $ 40,985.00
The new Contract Sum including this Change Order will be $ 3,411,647.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafayette, IN 47901 —~

TR AN G o ™

BY (Sig)\tlﬁtre)\j p j'/ BY (Signature)
VIAE \\ .

Mike Roberts

Pl
(Typed name) a7 DATEY / (Typed name) DATE: NA
Shepler Construction Company Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue 20 N.Third Street
Logansport, IN 46947 Lafayette, IN 47901
ADBRES% ADDRESS
G
Lo J Ws Peis 1080 7
BY (Signature) 4 BY (Signature)
Dave Shepler 32 / /S / 2( David Byers
(Typed name) DATE: (Typed name) DATE:
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